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Progress Report

PROJECT: 18-2003 DEV, HARRY TODD WATERFRONT IMPROVEMENTS PHASE Il ALEA

Report Period

Sponsor: Lakewood City of

From 12/07/2020 To 04/12/2021

Questions

#1: Describe the work accomplished during this reporting period.

All in water work has been completed, upland retaining walls are complete, all walkways are formed, and
restroom foundation is in and being prepped for delivery of prefab building on 4-14-21

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If

S0, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

All work is anticipated to be completed

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No

Milestones
Milestone

RCO Interim Inspection

90% Construction Complete
Annual Project Billing Due
Progress Report Due
Funding Acknowl! Sign Posted
Construction Complete

RCO Final Inspection

Final Billing Due

Final Report Due

Agreement End Date

Special Conditions

Target Date
05/03/2021

05/31/2021
07/31/2021
08/01/2021
09/30/2021
09/30/2021
12/01/2021
12/01/2021
12/15/2021
12/31/2021

Need amendment to change

1. Cultural Resources-Survey Required

Program: Aquatic Lands Enhancement Acct Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 12/31/2021

Progress Report Status: Accepted 04/17/2021

New Target Date Progress/Reason for Delay

Due to delays in getting final building permits construction

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.
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Permits

Permits and Reviews
Archeological & Cultural Resoures (EO 05-05)

Building Permit
Endangered Species Act Compliance [ESA]

Hydraulics Project Approval [HPA]
SEPA

Shoreline Permit

Permit Questions

Issuing Organization
DAHP

City/County

US Fish & Wildlife

Dept of Fish & Wildlife

Local or State

City/County

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

Yes

There was an internal confusion on permitting and although Site Development permits were attained
specific Building Permits were required beyond that covered through the Site Development Permit
process. This is being completed as construction proceeds on other elements and no delays are

anticipated.

#3: Tell us about your progress with securing your permits or ESA consultation.

Progress Report, Project 18-2003

Received Expiration
Applied Date Date Date Permit #
04/11/2018 05/09/2018
Note: completed in phase 1
04/30/2019 06/30/2019 BP2001737, BP2001586,

Note: includes grading permit

Note: completed in phase 1

04/30/2019 11/30/2019 2020-6-82+01
04/11/2018 10/08/2018 LU1800091

Note: completed in phase 1

09/16/2019 06/22/2020 LU1900217;218;219

Note: completed in phase 1

Permitting has been moving exceptionally fast. Corps permit was received within 3 months of application

and all local permits shall be completed by the end of 2019. Cultural Resources concurrence was
received from DAHP on 5-9-2018 after completion and submission of the Harry Todd Waterfront

Improvements Cultural Resources Assessment by ESA on April 11,2018.
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Title

waterfront irrigation install.jpg

upper retaining walls.jpg

upper walkway forms.jpg

restroom utilities.jpg

Person

DouglasF
DouglasF
DouglasF

DouglasF

File Name, Number

Associations Shared
waterfront irrigation install.jpg, 469138 v
Progress Report, 04/17/2021, Accepted

upper retaining walls.jpg, 469137 v
Progress Report, 04/17/2021, Accepted

upper walkway forms.jpg, 469136 v
Progress Report, 04/17/2021, Accepted

restroom ultilities.jpg, 469135 v

Progress Report, 04/17/2021, Accepted

04/17/2021


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=469138&sid=61542FFB-39C3-4571-9E6C-6BE4EC1089AA
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=469137&sid=61542FFB-39C3-4571-9E6C-6BE4EC1089AA
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=469136&sid=61542FFB-39C3-4571-9E6C-6BE4EC1089AA
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=469135&sid=61542FFB-39C3-4571-9E6C-6BE4EC1089AA

Certify & Submit

Status History
Report Status Date
Accepted 04/17/2021
Submitted 04/12/2021
Draft 04/12/2021
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User
Beth Auerbach

Douglas Fraser
Douglas Fraser

Note

Let's schedule a time in early May to visit Harry Todd and Fort Steilacoom. When you have a moment,

please send me an email with some dates you're available. Thanks, Beth

04/17/2021



